
Work Task E16:  Conservation Area Site Selection 
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$0 $134,814 $134,814 $200,000 $50,000 $200,000 $200,000 
 
Contact:      Terry Murphy, (702) 293-8140 
 
Start Date:     FY05   Expected Duration:  FY30 
 
Long-term Goal:   Develop and utilize a standardized process to identify and 

prioritize potential conservation areas to develop the most cost-
effective areas to fulfill the habitat creation requirements of the 
LCR MSCP. 

 
Conservation Measures:  None  
 
Location:  Program-wide, Reaches 1-7, AZ, CA, and NV 
  
Purpose:  Develop and utilize guidelines to provide Reclamation with a consistent and 
transparent method for screening and evaluating the suitability of lands that are made available to 
Reclamation for use as Conservation Areas. 
 
Connections with Other Work Tasks (past and future):  The process developed under this 
Work Task will guide the selection of future Conservation Area sites to be developed under 
Section E Work Tasks. 
 
Project Description:  Guidelines will be developed to describe the process for working with 
interested parties to identify sites for screening and evaluation to determine their suitability to 
become Conservation Areas for creating and maintaining habitat over the term of the LCR 
MSCP.  After the development of the guidelines, screening of the sites that are identified will be 
conducted under this Work Task.  
 
Reclamation intends to work with willing partners to secure an interest in land and water 
sufficient to create and maintain LCR MSCP habitats.  It is anticipated that willing landowners 
will enter into some type of long-term agreement that secures an interest in land and water 
through the 50-year term of the LCR MSCP. 
 
FY05 Accomplishments:  A contract was awarded in September 2005 to develop the guidelines 
for Conservation Area site selection.  Drafting of the guidelines, review and acceptance by the 
Steering Committee, and finalization of the guidelines is scheduled for FY06. 
 
FY06 Activities:  Preliminary draft guidelines for the site selection of potential Conservation 
Areas were drafted and reviewed by a Steering Committee technical work group.  The draft is 
currently being revised to incorporate comments. A final draft is anticipated to be distributed in 
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August 2006. These final draft guidelines will remain in draft form through one cycle, to allow 
time to validate their accuracy and applicability. 
 
Proposed FY07 Activities:  In an effort to identify additional properties available for 
development, Reclamation will begin implementing the conservation area site selection process.  
Fewer properties are expected to be screened in FY07 as Reclamation is currently engaged in 
developing several habitat creation sites (E4, E5, and E14).   
  
Pertinent Reports: Draft Guidelines for the Screening and Evaluation of Potential 
Conservation Areas will be posted on the LCR MSCP website.     
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